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APPENDIX C 
FUNDING AND PHASING OPTIONS 

 
 
The ultimate concept for Northern Parkway as described in the DCR is estimated to cost 
$612.6 million. This exceeds the identified committed funding sources as described in this 
appendix. This funding shortfall requires the determination of priorities for the limited funds 
available. The Northern Parkway Management Committee evaluated approximately 10 funding 
and phasing options before agreeing to a funding and phasing concept.  

BACKGROUND  

The voters of Maricopa County approved Proposition 400 in November 2004, which includes 
funding for the Northern Parkway. Proposition 400 funds the Maricopa Association of 
Governments (MAG) Regional Transportation Plan (RTP). Implementation of the RTP is phased 
over 20 years beginning in 2006 and ending in 2025 and is divided into four phases as follows:  

 Phase 1: 01/01/06 – 06/30/10 

 Phase 2: 07/01/11 – 06/30/15 

 Phase 3: 07/01/16 – 06/30/20 

 Phase 4: 07/01/21 – 12/31/25 

The RTP phasing plan for Northern Parkway includes right-of-way protection and interim 
construction of Northern Parkway from SR 303L to Dysart Road in Phase 1, Grand Avenue (US 
60) connection and ultimate construction from Grand Avenue (US 60) to SR 101L in Phase 3, 
and SR 101L connection and ultimate construction from SR 101L to SR 303L in Phase 4. No 
funding is programmed for Northern Parkway in Phase 2 according to the RTP. 

COMMITTED FUNDING 

Regional Funds: The estimated amount of these funds as documented in the Arterial Life Cycle 
Program (ALCP) as approved by the MAG Regional Council on June 27, 2007 in the amount of 
$221.1 million. These funds are identified in the ALCP as MAG federal STP funds.  

Local Match: The RTP regional funds require a minimum local match of 30%. An initial 
exploration of the division of funds between local entities was (1) 40% by the City of Glendale, 
(2) 30% by Maricopa County, (3) 20% by the City of Peoria, and (4) 10% by the City of 
El Mirage. This was based on current and future frontage along the Northern Parkway. Based on 
these percentages funding from Glendale would total $37.9 million, MCDOT – $28.4 million, 
Peoria – $18.9 million, El Mirage – $9.5 million for a total local match of $94.7 million.  

Local match includes all local expenditures since the RTP was approved by voters. This includes 
any right-of-way dedications and expenditures for preliminary engineering.  
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Flood Control District of Maricopa County: Tentative agreement has been reached with the 
Flood Control District of Maricopa County (FCDMC) to jointly fund drainage projects in the 
western part of the corridor at $1.8 million for the first project, $4.6 million for a second project, 
and another project for $2.7 million for a third project. The FCDMC is currently studying a 
modification to the regional drainage plan and preparing an IGA so these funding levels may 
change. 

Burlington Northern Santa Fe Railway: It is assumed that BNSF would pay for 50% of the 
cost of the grade separation structure at 143rd Avenue totaling about $5.1 million for the railroad. 

Total Committed Funding: The total committed funding is $329.9 million dollars.  

POTENTIAL FUNDING  

Grants: Over the 20-year period, additional grant funds might be anticipated. For example, 
defense related funds for the GSI at Litchfield road have been explored to meet Luke Air Force 
Base special needs. Other approaches such as Intelligent Transportation Systems and 
demonstration funds might be explored to meet the unique circumstances of the Northern 
Parkway. 

Offset for Federal Funds: The RTP includes both sales tax and federal funds for regional 
arterial projects. Cost and risks are higher in using federal funds. Potential compensation for 
using federal funds (such as on the Northern Parkway) has been considered as part of the MAG 
arterial street program, but are not included in this analysis.  

Regional Tax Extension: The regional half-cent transportation sales tax was first approved by 
voters in 1985 for a period of 20 years. The tax was extended by 20 years starting in 2005. It is 
reasonable to anticipate that this tax (or an equivalent tax) could be extended for 2025 through 
2045. 

Developer Contributions: Developers are anticipating contributing some right-of-way for 
Northern Parkway. These contributions may be viewed as local match and are not included in 
this analysis at this time. 

Bonding: Municipal bonds issued by the partner agencies could accelerate completion of the 
ultimate Northern Parkway project. Bonds would be repaid in later Phases. Construction 
completion earlier saves considerable inflation costs but would require interest costs. 

RECOMMENDED FUNDING AND PHASING OPTION (OPTION 2E) 

The recommended funding and phasing option (Option 2E) was approved by the Northern 
Parkway Executive Committee on February 21, 2008. Option 2E generally concentrates 
available funding in the west portion of the project from SR 303L to SR 101L and phases 
construction from west to east. The components of this plan are summarized in order of 
construction as follows: 
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 Interim 2 lanes in each direction constructed in the ultimate right-of-way from Sarival 
Avenue to Dysart Road in Phase 1. The 2 lanes in each direction would be formed by 
constructing the outside 2 lanes plus auxiliary lanes of the ultimate parkway, and 
connecting roadways (ramps) for the ultimate Grade Separated Intersections (GSI). 
Interim at-grade signalized intersections would be formed at Sarival Avenue, Reems 
Road and Litchfield Road. In addition, the grade separated railroad crossing at 143rd 
Avenue would be constructed in this phase. The improvements would transition to match 
existing features at Dysart Road. 

 Advancement of the Glendale and MCDOT local match funds from Phases 3 and 4 to 
Phase 2 would allow the construction of the Sarival Avenue GSI, Reems Road GSI, and 
Litchfield Road GSI in Phase 2. The ultimate bridge structures would be provided at 
these GSI locations, however, only 2 lanes in each direction would be accommodated as 
an interim measure. The timing of the Sarival Avenue GSI would coincide with the 
construction of the SR 303L/Northern Parkway system interchange, which is assumed to 
be funded and constructed by ADOT as part of the SR 303L project in Phase 2. 

 Advancement of funding through federal Help Loans allows the construction in Phase 2 
of the eastbound frontage road and ramps from Dysart Road to the Agua Fria bridge, one-
half width of the ultimate 8-lane Agua Fria River Bridge, and the ultimate eastbound 
Northern Parkway roadway from the bridge to 112th Avenue. The existing Northern 
Avenue would be converted for westbound traffic. The new eastbound frontage road and 
ramps combined with the existing Northern Avenue pavement would provide 4 lanes for 
through traffic. At the end of Phase 2, 4 through traffic lanes would be provided from SR 
303L to US 60 (Grand Avenue). The bridge construction assumes that the Agua Fria 
River channelization is funded and constructed by others. 

 Northern Avenue street improvements at Loop 101 are also included in Phase 2 due to 
acceleration of funding through federal Help Loans. These improvements include 
3 through lanes in each direction plus turn lanes from 99th Avenue to the east ramps of 
Loop 101. 

 Phase 3 includes the construction of 2 parkway lanes in each direction from Dysart Road 
to the Agua Fria River Bridge. The 2 lanes in each direction would be formed by 
constructing the outside 2 lanes plus auxiliary lanes of the ultimate parkway. The GSI 
structures and ramps for Dysart and El Mirage roads plus westbound frontage roads 
between these GSI are also included. The westbound ultimate 2 lanes plus auxiliary lanes 
from the Agua Fria River Bridge to 111th Avenue are also included in Phase 3. 

 Phase 3 also includes construction of alternative access streets at 127th Avenue from the 
westbound frontage road to Butler Drive and an extension of Butler Drive from 127th 
Avenue to Dysart Road. 

 Phase 4 extends improvements and ultimate right-of-way acquisition from the 111th 
Avenue to SR 101L. These improvements include the ultimate 3 lanes plus auxiliary 
lanes from 111th Avenue to 103rd Avenue, Northern Avenue improvements for 3 lanes in 
each direction from 103rd Avenue to 99th Avenue including a new eastbound Northern 
Avenue roadway and New River Bridge. 
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 Alternative connector streets for the neighborhoods between 111th and 103rd avenues are 
also included in Phase 4. 

 Phase 4 also includes temporary throwaway widening of Northern Avenue to 3 lanes in 
each direction from Loop 101 to 91st Avenue (FY 2025). 

 Intersection improvements at 91st, 83rd, 75th, and Grand avenues are included as well in 
Phase 4 (FY 2025).  

The recommended Option 2E is estimated to cost $329.9 million (see Table 3-1) and has $17.4 
million for unidentified additional construction of the ultimate concept, acquires the ultimate 
right-of-way from SR 303L to SR 101L, and includes $16.4 million in right-of-way preservation 
funds. These costs were adjusted after the FHWA cost estimate review conducted in June 2009. 
The total cost of the approved phased construction through 2025 became $312.6 million (see 
Northern Parkway Initial Financial Plan, November 2009). 

 



TABLE C-1 
NORTHERN PARKWAY PHASING RECOMMENDATION 

7/31/2008
 
ANNUAL COST AND FUNDING BY SOURCE (FY 2008 - 2025) 


(In Millions of 2007 Dollars) 


COSTS 

PROJECT DESCRIPTION 

TYPE OF 
WORK 

2003-
2007 

Phase 1 Phase 1 Phase 2 Phase 2 Phase 3 Phase 3 Phase 4 Phase 4 GRAND
TOTALFY08 FY09 FY10 FY11 Totals FY12 FY13 FY14 FY15 Totals FY16 FY17 FY18 FY19 FY20 Totals FY21 FY22 FY23 FY24 FY25 Totals 

67th Ave. Design Fix* Ult. Design 0.4 0.4 
Northern Pkwy DCR* Prelim Engr 3.0 3 
Sarival to Dysart 
(Incl. BNSF RR OP) 

Int. Design 
Ult. ROW 
Int. Const. 

3.4 
15.9 17.7 

19.2 24.3 

3.4 
33.6 
43.5 

3.4 
33.6 
43.5 

Dysart to 111th Int. Design 
Ult. ROW 
Int Const 

0.8 
10.7 

0.8 
10.7 4.1 

10.5 
4.1 
10.5 

0.8 
14.8 
10.5 

Sarival Overpass Int. Design 
Int. Const. 

0.8 
10.2 

0.8 
10.2 

0.8 
10.2 

Reems Overpass Int. Design 
Int. Const. 

0.8 
10.6 

0.8 
10.6 

0.8 
10.6 

Litchfield Overpass Int. Design 
Int. Const. 

0.8 
9.9 

0.8 
9.9 

0.8 
9.9 

Dysart Overpass Int. Design 
Int. Const. 

2.1 
25.6 

2.1 
25.6 

2.1 
25.6 

El Mirage Alt. Access Ult. Design 
Ult. ROW 
Ult. Const. 

0.2 
2.4 

0.2 
2.4 
0 3.1 3.1 

0.2 
2.4 
3.1 

El Mirage Overpass Int. Design 
Int. Const. 

2.2 
27.8 

2.2 
27.8 

2.2 
27.8 

Agua Fria Bridge (short) 
(Half) 

Int. Des 
Int. Const. 

0.5 
6.4 

0.5 
6.4 

0.5 
6.4 

Agua Fria to 111th Int. Design 
Int. Const. 

0 
0 

0.3 
3.4 

0.3 
3.4 

0.3 
3.4 

111th to 107th (8-lane) Ult. Design 
Ult. ROW 
Ult. Const. 

1.2 
4.8 

14.1 

1.2 
4.8 

14.1 

1.2 
4.8 

14.1 
107th to 99th Street Design 

Ult. ROW 
Street Const. 

1.6 
6.8 

20.4 

1.6 
6.8 

20.4 

1.6 
6.8 

20.4 
Northern Ave at Loop 101 Street Design 

Ult. ROW 
Street Const. 

0.4 
2.2 

5.5 

0.4 
2.2 
5.5 

0.4 
2.2 
5.5 

Loop 101 to 91st 
(Throwaway) 

Street Design 
Int. ROW 
Street Const. 

0.3 
0.5 

3.9 

0.3 
0.5 
3.9 

0.3 
0.5 
3.9 

91st to Grand Intersections 8 8 8 
Unidentified Additional 
Const. for Ult. Concept 

Ult Const. 17.4 17.4 17.4 

Help Loan Interest 2.0 1.4 3.3 3.3 
ROW Protection* ROW 6.0 6.0 
ROW Protection ROW 0.0 0.0 2.7 0.6 2.8 6.1 1.7 1.2 1.0 1.0 4.9 1.0 0.8 0.5 0.8 0.6 3.7 0.8 0.7 0.2 0.0 0.0 1.7 16.4 

TOTALS 9.4 0 22 37.5 38.6 98.1 17.1 12.2 15.5 22.8 67.6 3.0 4.3 26.1 3.2 30.8 67.3 5.4 10.5 21.4 20.9 29.3 87.5 329.9 
* Costs previously incurred 

FUNDING 

FUNDING SOURCE 
2003-
2007 2008 2009 2010 2011 

Phase 1 
Totals 2012 2013 2014 2015 

Phase 2 
Totals 2016 2017 2018 2019 2020 

Phase 3 
Totals 2021 2022 2023 2024 2025 

Phase 4 
Totals Total 

Committed Regional Funds 0.0 10.7 25.3 21.8 57.8 0 0 0 0 0.0 14.3 12.8 23.5 2.5 27.8 80.9 4.5 9.1 20.1 19.9 28.7 82.3 221.0 
Glendale Minimum Match 9.4 0.0 4.0 4.0 4.0 12.0 4.0 4.0 4.0 4.5 16.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 37.9 
MCDOT Minimum Match 0.0 0.0 2.0 2.0 2.0 6.0 6.0 6.0 6.0 4.4 22.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 28.4 
Peoria Minimum Match 0.0 0.0 3.0 1.0 2.5 6.5 0.0 1.5 0.0 0.0 1.5 2.0 2.0 2.0 0.2 2.4 8.6 0.4 0.8 0.7 0.5 0.0 2.4 19.0 
El Mirage Minimum Match 0.0 0.0 0.50 0.56 0.56 1.6 0.56 0.56 0.56 0.56 2.2 0.56 0.56 0.56 0.56 0.56 2.8 0.56 0.56 0.56 0.56 0.56 2.8 9.5 
FCD 1.8 4.6 2.7 9.1 9.1 
BNSF 5.1 5.1 5.1 
Help Loan 6.6 0.1 5.0 13.3 25.0 -13.9 -11.1 -25.0 0.0 

TOTAL 9.4 0.0 22.0 37.5 38.6 98.1 17.2 12.2 15.6 22.8 67.6 3.0 4.3 26.1 3.3 30.7 67.3 5.4 10.4 21.4 21.0 29.3 87.5 329.9 

Running Balance 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.0 0.1 0.0 0.0 0.0 0.0 0.0 
Table C-1 073108.xls 
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PHASING RECOMMENDATION
Figure C-1

April 26, 2010Final Design Concept Report
Northern Parkway - Loop 303 to Grand Avenue

scale difference to figures cut off at 91st ave is 220/3%




